
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

8:40 PM
Run date

Time

Reviewer: Jefferson, Paul 11-Apr-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Gagnier, Pamela
Diary #: 010 Date: 04-Jun-2013 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 365

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

E2 Shear Key Modifications

CCO 325 - Conco - Don McDowell (Carpenter FM - 8 hours), Ralph Gomez, Ricky Valenzuela, Robert
Garcia, Danny McDowell, Pedro Estrada all Carpenters. Pat Finley (Labor FM), Ralph Onate, Andrew
Reitz, Juan Paredes, Humberto Duran, Manuel Casas, Ramiro Duran, Juan Zermeno all Laborers and
Everyone worked 8 regular hours plus 2 hours OT unless otherwise noted.

Today they continue drilling holes for the #19 dowels on E2E East face are not drilling for #25 dowels at
this time. The top row starts at 235mm down from top of concrete, 150mm next row (2nd row), 150mm
3rd row, then starts 300mm spacing.

They also continue chipping/bushing keyways and vertical surface at E2W West face.

Carpenters are also removing scaffold and raising lowering suspended platforms. They also have a small
crew building forms for a mock up at pier 7 in ABF yard.

Penhal - CCO 326 - Not on site today.
ECO Bay - CCO 326 - Not on site today.

CCO 319 - IPMC crew, T. Rouse (4M), D. Odee, S. Mentovay are on site at pier 7 mobilizing equipment to
move out to E2. They will start machining shear key bases tomorrow.

Remarks:

I was not on site today.
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